


HealthONE Go-Live Timeline



6:00 AM 4/27	9:00 PM 4/27	12:00 AM 4/28	12:00 AM 4/28	12:00AM to 3:00 AM 4/28	2:00 AM 4/28	APPROX. 3:00AM 4/28	APPROX. 3:00AM to 7:00AM 4/28
Backload team begins converting bedded patients from LCR to HealthONE.	Lab systems go to downtime, all lab orders must be faxed to the lab on downtime forms.	Cutover begins, units move to downtime documentation on procedures, Pyxis machines are switched to critical override.	Armbands will be distributed to units for distribution to bedded patients. HealthONE team will validate census with unit nurses.	HealthONE Team performs cutover tasks, transitions interfaces, preps system for go-live.	At the elbow (ATE) support arrives to units to reprogram scanners and help prep for go-live.	Go-Live - all users activated in HealthONE (Note: this may occur earlier or later, depending on speed of cutover).	Reconcile orders from legacy system with HealthONE, backload documentation from downtime.